1. This sequence will be initiated for the sewer and storm tie-in for Farm Dr.

2. Flaggers and "Road Closed" Signs will be setup at the entrances to Cambridge Hall and direct pedestrians and cars off Farm Drive and thru the drop off lane in front of Cambridge Hall. There will be one way car traffic thru this drop off lane.

3. This will be set-up starting 10-30-19. and will be there for approximately 6-weeks starting at 8:00am and ending at 6:00 pm.
Sequence 2
Starting 12-9-19 thru 12-13-19

1. This sequence will be initiated for the storm pipe install along Farm Dr.
2. Flaggers and signage will be setup on either side of the work zone and direct pedestrians and cars to one way traffic along Farm Drive.
3. This will be set-up during the week of 12-9-19, and will be there for approximately 1-week starting at 8:00am and ending at 6:00 pm
Sequence 3

Starting 12-16-19 thru 12-20-19

1. This sequence will be initiated for the Sewer pipe installed along Farm Dr.

2. Flaggers and signage will be setup on either side of the work zone and direct pedestrians and cars to one way traffic along Farm Drive.

3. This will be set-up during the week of 12-16-19. and will be there for approximately 1-week starting at 8:00am and ending at 6:00 pm.